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FOS CSR Roadmap 

TRR Action Item Summary 
- Review each TRR action item 
- Present 

FOS Overview 
- CSR Objectives 
- FOS Status & Schedule 

Overview Material 

FOS System Status 

FOS Dry-Run Phase 

Dry-Run Test Results 
- Dry-Run Test Status 
- Dry-Run Requirements Status 
- Technical Issues and Liens 

FOS System Process Flows 
- Test Procedure update 
- Requirements check-off 
- Build & Delivery 
- NCR 

Acceptance Test Plans 
- EOC test environment 
- EOC test activities 
- EOC test process 

Audits 
- VDD 
- PCA and FCA 

FOS Acceptance Test Phase 

EOC Installation Status 
- Hardware status 
- COTS status 
- Open items 

FOS Release A Summary 
- Release A Capabilities 
- System Enhancements 

Post-Acceptance Test 
- External Eng’g Tests 
- ECT #1 
- IST Delivery 

FOS Next Steps 

status of each 
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Dry-Run Status 

•	 Updated information pertaining to Dry-Run Status will be provided in a 
separate handout at the FOS CSR 

•	  Information to be included in the separate handout 
- Dry-Run Test Objectives 
- Dry-Run Test Suite 
- Release A Critical Test Identification 
- Multiple Dry-Run Test Pass Results 

Pass 1 
Pass 2 
Pass 3 

- Release A Requirement Status 
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